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MINI-SESSION OUTLINE

FOR

FAIRFAX COUNTY PUBLIC SCHOOLS

CHANTILLY HIGH SCHOOL RENEWAL

* A presentation of the planning, coordination, design, and phasing

of construction required to renew a 340,000 sq. ft. high school plus

adding 46,000 sq. ft. to the facility while keeping the educational

program for 2,100 students active. This 16.5 million dollar project

is currently under construction and real time problems and solutions

will be discussed by the presenters.

* Renewal Objective

- How Fairfax County Public Schools' Renewal Program Works

* Project Scope

- Building Size

- New Additions

- Costs

* Design Coordination and Approval Process

- Architect Design/Schedule

- Owner Review

- Coordination of Design

Principal

Staff

Community

Department of Instructional Services

- Code Authorities Approvals
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* Construction Phasing and Scheduling

- School Program Coordination

- Physical Capabilities of Contractor

- Owner Provided Equipment

* Contract Award

- Pre-qualification of Bidders

- Bid Package

- Mandatory Pre-bid Meeting with Bidders

* 'Construction Process

- Temporary Classrooms

- Temporary Parking

- Vacating Areas/Moving Lockers

- Safety

- Asbestos Removal

- Phase 1 and 1-B Results

- Problems/Success Initial Phases
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CHANTILLY HIGH SCHOOL RENEWAL

Renewal Objective

Our system has over 200 buildings housing students and administrators

all of which are continually deteriorating through use and age. The

objective of the School Board is to renew these buildings on a 20 - 30

year schedule to revitalize the structure and its capability to conduct

the educational program.

The renewal of schools in the older portions of the County also improves

the standards of these communities thereby keeping property values up.

Failure to renew facilities on a timely schedule will cause the facility

to deteriorate to a point where it would be necessary to demolish the

building and construct a new building which would be much more expensive.

Project Scope

Attachment (1) of the handout shows the existing building which is a

steel frame two-story building with tilt up, pre-cast concrete panels

for the exterior surface. The interior of the building was mainly an open

area divided by demountable partitions which have limited privacy, HVAC,

or lighting control. In short, it was an open plan modified in stages

which is not currently functioning well.

Attachment (2) of the handout indicates the floor plan for the building

after the renewal is complete.

The existing building is 341,436 sq. ft. housing 2,100+ students in grades

9-12. The renewal will add 46,114 sq. ft. of which 24,450 sq. ft. will
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contain a special education center for the emotionally disturbed. There

will be a large addition at the front of the building to house a new

media center along with small additions to support the drama and

physical education programs.

The construction award for this project was made on March 31, 1991, in the

amount of $16,487,000. The total project cost with all fees, contingencies

equipment, and asbestos removal is estimated to be $20,986,00 by the time

the project is to be completed on December 1, 1993.

Design Coordination and Approval Process

The design contract for this project was awarded to the firm of Strang and

Samaha, AIA of Fairfax, Virginia on December 15, 1988. The original

schedule required a complete package ready for permit submittal by

July 2, 1991. The decision to add the Emotionally Disturbed Center to the

project in the spring of 1990 resulted in a revised design completion

schedule of December 1990.

The basic direction given to the architect for the design of the renewal

is shown in Attachment (3) which is a generic direction given on all

intermediate or high school renewal projects.

The owner review schedule is an on-going process through the design with

formal submissions at the schematic design, design development, and

30, 60 and 100% of the construction document phase.

Coordination of design with the school principal, staff, community, and

the central office curriculum staff is essential. The majority of this

coordination is completed during the schematic design phase through direct

meetings listening to all suggestions and responding either verbally

at the meetings or in writing to each group. After agreement is reached
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on building function space size and spacial relationships, the process

can move to design development where changes are minor and input is

restricted to a few school and central office educational program people.

The design architects seldom realize that the schematic design phase for

public school projects is such a time consuming and costly process, but

without this investment of time and money, the project is doomed to failure

as a success in the eyes of the school staff and community.

Construction Phasing and Scheduling

The first consideration of this project or any other renewal project

conducted while the school is occupied is to be sure the educational

program is provided the necessary facilities to continue conducting

a quality education program. This is why the primary coordination

for this item is with the principal and his or her staff. This effort

requires that all parties work very closely, always keeping in mind

both the renewal objective and the needs of the teaching staff. It

took multiple scenarios and real understanding of the needs of educators

and the contractor before agreement was reached.

The phasing plan that was adopted (see Attachment 4) required that

20 temporary classrooms be set up before the first phase could be

initiated. The location for these units needed to be adjacent to the

building to ease class changes so the student parking area was chosen

for these classrooms. This move required that the additional parking

areas provided under the contract were moved up to the first phase.

This action, along with a temporary parking area constructed on

vacant property across the road owned by the Recreation Department,
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resulted in acceptance of the temporary classroom set up by the school

staff and students. This result is a typical example of how the

phasing schedule was worked out but this first step established a

feeling of trust and confidence between the school and the construction

staffs which is essential to a successful project.

The construction phasing of a project of this magnitude has to be

completed prior to the start of the construction drawing phase. This is

necessary to design the features into the project to keep all required

areas functioning as adjacent areas go through the renewal process.

This includes change overs of mechanical and electrical systems,

along with life safety systems.

Another important factor to consider when phasing a project is to

determine just what the capabilities of the local contractors

are and don't ask them to do the impossible. A few of the other

items to consider while doing your phasing schedule are:

* Weather
* Equipment delivery
* Long lead items
* Do you require double shifts
* Inspection requirements

Contract Award

The scheduling and phasing of this project required that the contractors

allowed to bid on it had to be pre-qualified. Attachment (5) indicates

the process used on this project to pre-qualify the bidders. The com-

bination of the current economic condition and public procurement

requirements most likely would have made the project impossible if

prequalification was not used.



Attachment (6) is the instructions to bidders on this project. You will

note that a mandatory pre-bid meeting was conducted on this project.

This meeting included a walk-thru of the entire building, pointing

out expected problem areas.

Safety is a very important part of any construction project but it

becomes doubly important when you are doing a renewal project in an

occupied building. Safety procedures for this project were outlined

under paragraph 4.01 of Attachment (4). The safety procedures are

continually reviewed at each of the weekly progress meetings. In

addition to these procedures, our school Risk Management Office conducts

periodic tests within the areas being worked on and the adjacent occupied

areas to check for possible problems with the air quality. See

Attachment (7) for a sample of the readings taken.

Asbestos Removal

The removal of asbestos was contracted for separately the summer before

the construction contract was awarded. This action is taken on all of

of our major construction projects to preclude the conflict of asbestos

in the way of the construction portion of the project.

PHase 1 and 1-B Results and Problems

We are happy to say that the first phases of this contract have been

completed on time not without problems such as the destruction of a

major electrical panel in the kitchen area less than two weeks before

school opening, but we had a new panel flown in and installed with

only a week of providing bag lunches.



ATTACHMENT I

EXISTING BUILDING FLOOR PLAN
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ATTACHMENT 2

NEW BUILDING FLOOR PLAN
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ATTACHMENT 3

GENERAL SCOPE OF WORK FOR HIGH SCHOOL

RENEWAL AND ADDITION PROJECTS



GENERAL SCOPE OF WORK FOR HIGH SCHOOL RENEWAL & ADDITION

General:

1. Renew, upgrade existing facilities such as roof, mechanical, and

electrical systems to provide a 20-year life expectancy.

2. Meet with principal and staff for their input and "wish list" within

budget. Coordinate items listed by Maintenance.

3. Develop a detailed scope of work that meets defined budget for review

by Design and Construction.

Site:

1. Check all asphalt paving conditions and repair, cap where required.

Restrip parking and repaint game layouts on paved play area.

2. Check all concrete walks, curb and gutter condition and repair where

required.

3. Provide handicapped curb cuts.

4. Evaluate existing parking conditions. Expand parking if additional

spaces are deemed necessary.

5. Evaluate site lighting and replace upgrade fixtures where required.

21



SCOPE OF WORK FOR RENEWAL OF HIGH SCHOOLS/ADDITION

iechanical

1. Upgrade the entire heating and cooling system to provide a 20-year life
expectancy.

2. Completely A/C the entire building. (Some areas may already have A/C).
Replace existing A/C systems.

3. A/C design shall be based on ASHRAE standards, 25 students per classroom and
minimum outside air per BOCA code. Design heat to 72°F and cool to 75°F.

4. Inspect boilers, associated pumps, trims, etc. Recommend repairs (test
boilers). Convert to dual fuel (IRI) oil/gas burners.

5. Field survey entire building to determine existing conditions and provide
recommendations. Also review maintenance "wish list".

6. Submit future and existing heating load to Washington Gas.

7. Provide additional ventilation for specialized spaces. (Kiln, science/prep
area, dark rooms, art rooms, shops, etc.)

8. Submit energy envelope calculations. (New construction)

Check existing roof top equipment to remain, repair or replace.

10. Provide DDC/pneumatic temperature control system. (Base bid) Per FCPS design
criteria.

11. Replace existing fuel oil system complete including piping per FCPS design
criteria.

12. Replace all heating or cooling system val;es.

13. Provide isolation valves for project phasing and for any branch lines serving 3
units or more.

14. Coordinate for provisions for screening rooftop A/C equipment.

15. Design shall comply with FCPS design criteria, guide specifications and typical
details furnished.



GENERAL SCOPE OF WORK FOR HIGH SCHOOL RENEWAL & ADDITION

Electrical

1. New electric services as required.

2. Upgrade lighting in accordance with IES standards and Virginia

Department of Education.

3. Upgrade TV system for cable, new antennas, head-end equipment.

Provide TV outlets in C.R., gym, lunch room (if not already there).

4. Add electric outlets (minimum 4 per C.R.).

5. Upgrade PA console and auxiliary sound systems.

6. New fire alarm system with graphic annunciator panel. Provide smoke

detectors in corridors, library, office, cafeteria. Provide heat

detectors in janitor's closet, boiler room, kitchen, etc.

7. Provide security system on all exterior doors, administration, media,

kitchen, cafeteria, computer rooms.

8. Upgrade program clock system.

9. Provide power for relocated art kiln.

10. Provide all additional power for A/C and elevator.

11. Connect telephone, sound system, fire alarm, emergency lights, exit

lights, security system, light at sound console to emergency generator

(verify capacity).

12. Provide contactor control on exterior lighting for future connection

to CCMS.

13. Provide central contactor control for ventilation equipment for

connection to CCMS.
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GENERAL SCOPE OF WORK FOR HIGH SCHOOL RENEWAL & ADDITION

14. Replace/modify existing power distribution and branch circuit wiring.

15. Evaluate, modify, upgrade site and security lighting.



GENERAL SCOPE OF WORK FOR HIGH SCHOOL RENEWAL & ADDITION

Architectural:

1. There will be addition/additions totaling 15,000 sq ft maximum. The

space required, if any, will be determined during the development of

the detailed scope of work.

2. Meet with Fire Marshal to determine extent of Fire Alarm System, smoke

and heat detectors, sprinklers, fire doors, fire separations, and

stairway enclosures.

3. Provide handicap facilities throughout. Including interior and

exterior ramps, elevators, handicapped toilet stalls, handicapped EWC,

etc.

4. Provide extra storage is possible.

5. Renovate library and expand if necessary.

6. Renovate main office/guidance department.

7. Renovate Science laboratories.

8. Renovate Art labs.

9. Renovate Industrial Arts shops and Home Economics labs.

10. Provide termite control for any new construction.

11. Increase size of mail box in main office for additional staffing.

12. Check condition of existing roof. (See roof report.) Re-roof if

required. Provide additional roof drains where ponding exists.

13. Increase building envelope insulation for energy conservation; i.e.,

insulation and "Insulcrete" over glass block.



GENERAL SCOPE OF WORK FOR HIGH SCHOOL RENEWAL & ADDITION

14. Replace or refinish (depending on condition) all interior and exte-icr.

doors. Provide new panic hardware on all doors with same. (Use rim

device only.) Weatherstrip all exterior doors.

15. ProVide security in all exterior doors, administration, media,

kitchen, dry food storage, computer rooms, science labs and

prep/storage rooms.

16. Replace all interior door glass, side lights, etc. with 3/16"

laminated glass or 1/8" tempered.

17. Replace all exterior windows with insulated glass aluminum frame

windows with insulated glass aluminum frame windows.

18. Repaint entire building interior and exterior. Paint site items such

as light poles, out-buildings, playground equipment, etc.

19. Provide new acoustical tile ceilings throughout:

2 x 4 rock face tile - corridors, locker rooms, toilets
2 x 4 smooth vinyl surface - kitchen
2 x 4 standard acoustic ceiling entire bldg. except as noted above.
Remove all class "C" 12 x 12 ceiling tile, wood furring,
Kraft-paper faced insulation. Replace insulation with new non-
combustible insulation.

20. Recover existing asphalt/VAT tile with new VCT and provide new base

(those areas which will not be carpeted). Ramps, stairtreads, and

landings shall be raised orbital rubber tile.

21. Carpet administration offices, media center, all classrooms, teacher

lounges, and small group spaces. Provide new base throughout.

22. Provide acoustical wall Tectum panels in cafeteria and gym (10' A.F.F.

in gym and 7' A.F.F. in cafeteria).

23. Recover chalk and tackboard throughout.

24. Provide electric hand dryers in gang toilets.
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GENERAL SCOPE OF WORK FOR HIGH SCHOOL. RENEWAL & ADDITION

25. Provide new solid plastic toilet partitions in all gang toilets. All

toilet stalls shall be floor-mounted and overhead-braced.

26. Verify condition of venetian blinds and replace the ones that are

damaged, missing, etc.

27. Replace missing or damaged toilet accessories in all toilets both gang

and individual.

28. Replace two-compartment sink in kitchen with three-compartment sink

with booster heater in one compartment. Survey condition of existing

kitchen equipment, replace as required.

29. Provide power for kiln and exhaust fan for kiln ventilation.

30. Recondition and paint all lockers (corridor, gym, etc.). Provide new

recessed combination locks.

31. Replace all stage rigging for both lighting and curtains. Provide new

curtains.

32. Refurbish/recover auditorium seats.

33. Submit plans and specifications to State for approval and to Design

and Construction for review and community/PTA presentation.



SCOPE OF WORK FOR RENEWAL OF HIGH SCHOOLS/ADDITION

numbing

1. Provide sprinkler system for the entire building as required by Fire Marshal,
per FCPS design criteria. The system shall be totally designed.

2. Survey restrcoms, replace fixtures, accessories and valves as necessary.
Replace all flush valves, faucets, water closet seats and bolt cap covers.

3. Provide handicap fixtures in gang toilets, one each floor, per FCPS mounting
height standards.

4. All new toilet rooms to have floor drains. Replace missing existing floor
drain accessories.

5. Provide tempered hot water, 110°F maximum, to all existing and new sinks.
Tempering valves shall be thermostatic -and pressure sensitive.

6. Provide separate domestic water heating system (In addition to Boiler System).

7. Replace D.F. with E.W.C. Provide handicapped and standard heights per FCPS
mounting height standards.

8. Provide hose bibb at loading dock, if none exists.

9. Add additional roof drains, if necessary. Replace existing roof drains as
necessary.

10. Field survey entire building to determine existing conditions and provide
recommendations. Also review maintenance "wish list".

11. Replace all valves on domestic water systems. Remove and replace any
galvanized steel domestic water piping.

12. Provide isolation valves on branch mains and for project phasing.

13. Modify existing rough-ins for fixture changes, handicapped requirements, FCPS
mounting height standards and drinking fountain replacement with E.W.C.

14. New handicapped toilet rooms with single lay. and water closet shall be a
minimum of 5'-6" wide.

15. Coordinate rough-ins and flush valves with handicapped grab bars.

16. Replace existing gym locker area shower tempering valve. Survey shower area
for shower head and valve replacement.

17. Coordinate with Architect science, chemistry, physics biology, art and -dark
rooms plumbing fixtures, faucets shall have built-in vacuum breakers, double
gas torreta, chemical neutralization, emergency gas shut-off valve at door,
underslab gas piping venting, traps and acid waste piping per FCPS details.
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INTERMEDIATE AND HIGH SCHOOLS - RENEWAL WITH ADDITIONS

ARCHITECTURAL AND GENERAL REQUIREMENTS

NOTE:

1. AT EACH REVIEW PHASE, PROVIDE FOUR SETS OF DOCUMENTS FOR FAIRFAX COUNTY
PUBLIC SCHOOLS.

2. UPDATED COST ESTIMATE FOR EACH PHASE SHALL BE SUBMITTED 2 DAYS BEFORE THE
PHASE REVIEW MEETING TO ALLOW ESTIMATOR ACCESS TO MOST CURRENT
INFORMATION.

SCHEMATIC PHASE:

1. DEVELOP INITIAL WRITTEN PROGRAM OUTLINING SCOPE OF WORK, AUGMENTED WITH
SCHEMATIC DESIGNS AND LAYOUTS AS APPROPRIATE IN ORDER TO DEFINE THE
GENERAL PROGRAM. THE GENERAL PROGRAM SHALL BE BASED UPON THE FOLLOWING:

A. PROGRAM CRITERIA DEVELOPED BY FAIRFAX COUNTY PUBLIC SCHOOLS, DESIGN
AND CONSTRUCTION.

B. CONSTRUCTION BUDGET.

C. WALK -THRU INSPECTION OF EXISTING FACILITY AND SITE WITH FAIRFAX
COUNTY PUBLIC SCHOOLS, DESIGN AND CONSTRUCTION PERSONNEL.

D. ARCHITECTS FIELD SURVEY TO AUGMENT WALK -THRU INSPECTIONS (MANDATORY).

E. TOPOGRAPHIC SURVEY.

2. THE GENERAL PROGRAM SHALL BE SUBJECT TO MODIFICATION BASED UPON.INPUT FROM
THE FOLLOWING:

A. PRELIMINARY CODE REVIEW MEETING(S) WITH DEM.

B. PRESENTATION MEETINGS WITH SCHOOL PRINCIPAL AND STAFF, PTA AND
FAIRFAX COUNTY PUBLIC SCHOOLS CURRICULUM SPECIALISTS.

C. FAIRFAX COUNTY PUBLIC SCHOOLS, MAINTENANCE.

3. REFINE THE GENERAL PROGRAM; PROVIDE SCHEMATIC DRAWINGS AND NARRATIVE IN
ORDER TO:

A. IDENTIFY AREAS OF DEMOLITION.

B. DEFINE AREAS OR EXTENT OF NEW WORK AND RENOVATION.

C. IDENTIFY THE IMPACT OR RENOVATION ON EXISTING STRUCTURE, EQUIPMENT
AND SITE.

D. INCORPORATE INPUT DESCRIBED IN ITEM (2).

E. PREPARE PRELIMINARY ESTIMATE.



4. ARCHITECT SHALL MEET WITH FAIRFAX COUNTY PUBLIC SCHOOLS, DESIGN AND
CONSTRUCTION TO REVIEW THE REVISED GENERAL PROGRAM. IF COST ESTIMATE IS
FOUND TO EXCEED THE ESTABLISHED CONSTRUCTION BUDGET, CHANGES TO THE
GENERAL PROGRAM MAY BE MANDATED BY FAIRFAX COUNTY PUBLIC SCHOOLS, DESIGN
AND CONSTRUCTION.

DESIGN DEVELOPMENT PHASE (LEADING TO 30% CONSTRUCTION DOCUMENTS)

1. GENERAL REQUIREMENTS

A. UPDATE COST ESTIMATE.

B. DEVELOP OUTLINE SPECIFICATION.

C. ADDRESS REQUIREMENTS FOR PRELIMINARY STATE SUBMITTAL AS SET FORTH IN
THE STATE BOARD PLANNING MANUAL, REGULATION 4.4. SUBMISSION SHALL BE
MADE AFTER FAIRFAX COUNTY PUBLIC SCHOOLS APPROVAL OF DESIGN
DEVELOPMENT.

D. CIVIL, ARCHITECTURAL AND STRUCTURAL DRAWING. ALL OR A PART OF THIS
PACKAGE MAY BE "HARDLINED" ON "BUMWAD" OR A COMBINATION, TOGETHER
WITH A WRITTEN NARRATIVE, IF DESIRED.

2. DRAWING REQUIREMENTS

A. CIVIL DRAWINGS: CIVIL ENGINEER SHALL BEGIN PREPARATION OF SITE PLAN
DURING THIS PHASE. PROVIDE PRELIMINARY SITE DRAWING COMPLYING WITH
SUBMISSION REQUIREMENTS OF STATE BOARD PLANNING MANUAL.

B. "LETTERS OF AGREEMENT" SHEET SHOWING DOCUMENTATION OF PRELIMINARY
CODE REVIEW MEETING(S), AND FAIRFAX COUNTY PUBLIC SCHOOLS LETTERS OF
AGREEMENT WITH CODE AUTHORITIES.

C. FLOOR PLANS

1.) REFERENCE PLAN(S) OUTLINING SCOPE AND LIMITS OR DEMOLITION AND
NEW WORK. PLAN(S) SHALL SHOW:

a.) ALL ROOM NAMES (BASED ON EDUCATIONAL PROGRAM REQUIREMENTS,
NOT ACTUAL CURRENT USE).

b.) OCCUPANCY LOADS PER CODE ALLOWABLE AND PER PROGRAM
REQUIREMENTS.

c.) BUILDING AND SITE HANDICAP ACCESSIBILITY FEATURES, SUCH AS
ELEVATORS, LIFTS, RAMPS AND TOILET FACILITIES.

d.) LIFE SAFETY FEATURES SUCH AS AREA LIMITATIONS, FIRE WALL
LOCATIONS, EGRESS CAPACITIES OF STAIRS AND DOORWAYS, TRAVEL
LENGHTS, RATED WALL OR FLOOR CEILING ASSEMBLIES, AND RATED
STAIR ASSEMBLIES.



2.) PRELIMINARY DEMOLITION PLANS (1/8"=1' -0" MINIMUM).

3.) PRELIMINARY NEW WORK PLANS (1/8"=1' -0" MINIMUM).

4.) PRELIMINARY FLOOR PLANS - ADDITION(S) (1/8"=1' -0" MINIMUM)
SHOWING OVERALL DIMENSIONS AND ROOM NAMES.

5.) TYPICAL CLASSROOM LAYOUTS (IF INCLUDED IN ADDITION, OR
RECONFIGURED FROM EXISTING SPACES).

6.) PRELIMARY EQUIPMENT LAYOUTS FOR SPECIALIZED SPACES (IF INCLUDED
IN ADDITION RECONFIGURED FROM EXISTING SPACES OR OTHERWISE
MODIFIED AS PART OF WORK SCOPE) SUCH AS:

a.) MEDIA CENTER h.)
b.) GYMNASIUM i.)

c.) KITCHEN/SERVING AREA
d.) CHORAL/BAND ROOMS
e.) ART ROOMS
f.) HOME ECONOMICS k.)

g.) CHEMISTRY, PHYSICS, BIOLOGY 1.)

LABORATORIES AND PREP ROOMS

D. ELEVATIONS:

BUSINESS CLASSROOMS
INDUSTRIAL ARTS/
VOCATIONAL
TRAINING & LOCKER
ROOMS
AUDITORIUM & STAGE
DARK ROOMS

1. SHOW EXISTING CONDITIONS WHERE NECESSARY TO EXPLAIN THE SCOPE OF
DEMOLITION NOT SHOWN ON PRELIMINARY DEMOLITION PLANS.

2. NEW WORK, SHOWING SCOPE OF RENOVATION NOT COVERED BY NEW WORK
PLANS.

3. ADDITIONS: INDICATE MAJOR DESIGN FEATURES, TYPES OF MATERIALS
WHICH SIGNIFICATELY CONTRIBUTE TO DESIGN INTEGRITY, AND OVERALL
VERTICAL DIMENSIONS.

E. PRELIMINARY DOOR SCHEDULE INFORMATION: INDICATE NEW DOORS, DOORS TO
REMAIN AND LABELED DOOR ASSEMBLIES (BOTH NEW AND EXISTING).

F. PRELIMINARY FINISH SCHEDULE INFORMATION: INDICATE FINISH TYPES FOR
WALLS, FLOORS AND CEILING; SHOWING ANY SPECIAL FINISHES REQUIRED FOR
SPECIALIZED AREAS.

G. STRUCTURAL DRAWINGS (1/8"=1' -0" MINIMUM):

1. OUTLINE PLANS FOR FOUNDATIONS, FLOOR AND ROOF FRAMING FOR
ADDITIONS.

2. PART PLANS OR REFERENCE PLANS SHOWING EXISTING AREAS REQUIRING
STRUCTURAL MODIFICATION.

3. SHOW CONFIGURATION OF STRUCTURAL BAYS FOR FLOOR AND ROOF
FRAMING; INDICATE SPAN DIRECTION.
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H. ARCHITECTURAL DETAILS

1.) PRELIMINARY CROSS SECTIONS AND WALL SECTIONS SHOWING MAJOR
CONSTRUCTION FEATURES AND MATERIALS.

3. OUTLINE SPECIFICATIONS:

A. TABLE OF CONTENTS LISTING APPLICABLE SPECIFICATION SECTIONS.

B. SYNOPSIS OF EACH SECTION LISTED IN THE TABLE OF CONTENTS, OUTLINING
TYPES OF MATERIALS MAJOR PRODUCTS, EQUIPMENT AND METHODS.

4. UPON APPROVAL BY FAIRFAX COUNTY PUBLIC SCHOOLS, DESIGN AND CONSTRUCTION OF
THE DESIGN DEVELOPMENT SUBMITTAL, ARCHITECT SHALL SUBMIT TWO (2) SETS OF
PRELIMINARY'DRAWINGS AND OUTLINE SPECIFICATIONS TO THE STATE BOARD OF
EDUCATION IN ACCORDANCE WITH REGULATION 4.4.

30% CONSTRUCTION DOCUMENTS PHASE

1. GENERAL REQUIREMENTS: PROVIDE "HARDLINED" PROGRESS DOCUMENTS.
INCORPORATING INFORMATION AND DATA COMPILED AND PRODUCED DURING THE DESIGN
DEVELOPMENT PHASE. INCLUDE THE FOLLOWING:

A. OUTLINE SPECIFICATIONS.

B. UPDATED COST ESTIMATE.

C. CIVIL, ARCHITECTURAL AND STRUCTURAL DRAWINGS.

D. DRAWING SCALES SHALL BE AS NOTED IN DESIGN DEVELOPMENT PHASE.

2. DRAWING REQUIREMENTS:

A. CIVIL DRAWINGS: SHALL CLEARLY SHOW THE SCOPE OF SITE DEMOLITION AND
RENOVATION, INCLUDING NEW FEATURES SUCH AS UTILITIES, PAVED AREAS,
LANDSCAPING, ETC., AS APPLICABLE. CIVIL DRAWINGS SHALL BE FILED FOR
COUNTY REVIEW AS SOON AS POSSIBLE FOLLOWING THE 30% CONSTRUCTION
DOCUMENTS PHASE, TO ALLOW SUFFICIENT TIME FOR SUCH REVIEW, AND TO
COORDINATE WITH THE PROJECT SCHEDULE FOR PERMIT SUBMISSION OF FINAL
CONSTRUCTION DOCUMENTS.

B. COVER SHEET WITH DRAWING INDEX AND CODE DATA.

C. FLOOR PLANS

1. REFERENCE PLANS (DEMOLITION AND NEW WORK).

2. DEMOLITION PLAN(S).

3. NEW WORK PLAN(S).

4. TYPICAL ROOM AND EQUIPMENT LAYOUTS.
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D. ELEVATIONS

E. CROSS SECTIONS, WALL SECTIONS AND DETAILS.

F. DOOR AND FINISH SCHEDULES.

G. STRUCTURAL DRAWINGS.

60% CONSTRUCTION DOCUMENTS PHASE

1. GENERAL REQUIREMENTS

A. UPDATED COST ESTIMATE.

B. "ROUGH DRAFT" SPECIFICATION WITH TABLE OF CONTENTS.

C. " HARDLINED" PROGRESS DRAWINGS FOR CIVIL, ARCHITECTURAL AND
STRUCTURAL, INCLUDING COVER SHEET AND DRAWING INDEX.

2. SPECIFICATIONS: PROVIDE A DRAFT COPY OF EACH SECTION (DIVISION 0 THRU 14)
TO BE INCLUDED IN THE FINAL DOCUMENTS. UPDATE THE TABLE OF CONTENTS AS
REQUIRED TO INCLUDE ADDITIONAL SECTIONS.

3. PROGRESS DRAWINGS: INCLUDE THE FOLLOWING:

A. COVER SHEET WITH DRAWING INDEX, BUILDING DATA, ABBREVIATIONS,
MATERIALS AND SYMBOLS LISTS AS APPROPRIATE.

B. UPDATE "LETTERS OF AGREEMENT" SHEET IF NECESSARY.

C. FINALIZED OVERALL REFERENCE/LIFE SAFETY PLAN(S).

D. "HARDLINED" ARCHITECTURAL PROGRESS DRAWINGS:

1.) DEMOLITION AND NEW WORK FLOOR PLANS WITH ROUGH, PARTIAL
DEMOLITION/NEW WORK NOTES OR OTHER WRITTEN NARRATIVE AUGMENTING
OR EXPLAINING THE SCOPE OF WORK; 1/8"=1' -0".

2.) ADDITION PLANS, FULLY OR PARTLY DIMENSIONED; 1/8"..1' -0".

3.) ELEVATIONS, CLEARLY DEMONSTRATING THE SCOPE OF NEW WORK, AND
DIFFERENTIATING BETWEEN EXISTING TO REMAIN, EXISTING TO BE
ALTERED, AND NEW WORK.' 1/16 " =1' -0" MINIMUM.

4.) CROSS SECTIONS, WALL SECTIONS AND DETAILS.

5.) DOOR, WINDOW AND FINISH SCHEDULES ON SINGLE SHEET FORMAT.

6.) EQUIPMENT AND FURNISHING PLANS FOR NEW ROOMS IN ADDITION, ROOMS
CONFIGURED FROM EXISTING SPACES, OR RENOVATED EXISTING ROOMS,
SUCH AS:

a.) TYPICAL CLASSROOM



b.) SPECIALIZED ROOMS AND SPACES LISTED IN PART C (6), DESIGN
DEVELOPMENT PHASE.

7.) STRUCTURAL DRAWINGS, INDICATING SIZES/DESIGNATIONS OF STRUCTURAL
MEMBERS, REINFORCEMENT SIZE AND CONFIGURATION FOR STRUCTURAL
CONCRETE, AND OTHER STRUCTURAL FEATURES FOR MAJOR COMPONENTS OF
NEW WORK, ALONG WITH STRUCTURAL MODIFCIATION IN EXISTING
SPACES. PROVIDE FOUNDATION DESIGN AND ADDRESS SUBGRADE
REQUIREMENTS IF GEOTECHNICAL REPORT HAS BEEN MADE AVAILABLE.

100% CONSTRUCTION DOCUMENTS PHASE

1. GENERAL REQUIREMENTS

A. FINAL COST ESTIMATE.

B. COMPLETE CONSTRUCTION SPECIFICATIONS, INCLUDING ALL APPLICABLE
SECTIONS FROM DIVISION 0 (INCLUDING BID DOCUMENTS) THROUGH 14.

C. COMPLETE CIVIL, ARCHITECTURAL AND STRUCTURAL DRAWINGS [PROVIDE STATE
PROJECT NUMBER ON ALL SHEETS (C + A + S + P + M + E)].

D. COMPLY WITH ALL REQUIREMENTS FOR FINAL STATE SUBMISSION IN ACCORDANCE
WITH THE STATE BOARD PLANNING MANUAL, REGULATION 4.5.

2. SUBSEQUENT TO THE 100% REVIEW MEETING WITH FAIRFAX COUNTY PUBLIC SCHOOLS,
DESIGN AND CONSTRUCTION, THE ARCHITECT SHALL ACCOMPLISH THE FOLLOWING:

A. INCORPORATE INTO THE CONSTRUCTION DOCUMENTS ALL PERTINENT COMMENTS OR
REQUIREMENTS RESULTING FROM THE REVIEW MEETING.

B. DELIVER FOUR (4) SETS OF SIGNED AND SEALED DRAWINGS TO FAIRFAX COUNTY
PUBLIC SCHOOL, DESIGN AND CONSTRUCTION FOR PERMIT SUBMISSION TO DEM.

C. DELIVER TWO (2) COMPLETE SETS OF CONSTRUCTION DOCUMENTS, AND ONE (1)
SET OF DRAWINGS TO FAIRFAX COUNTY PUBLIC SCHOOL, DESIGN AND
CONSTRUCTION FOR USE AND RECORD.

D. DELIVER TWO (2) ONE-HALF SIZE SETS OF DRAWINGS TO FAIRFAX COUNTY
PUBLIC SCHOOL, DESIGN AND CONSTRUCTION FOR USE AND RECORD.

E. SEND TWO (2) COMPLETE, SIGNED AND SEALED SETS OF DRAWINGS, (WITH THE
REQUIRED SIGNED DESIGN STATMENT), AND TWO (2) SETS OF SPECIFICATION
TO THE STATE BOARD OF EDUCATION FOR FINAL REVIEW.

F. ARRANGE FOR PREPARATION AND DISTRIBUTION OF CONSTRUCTION DOCUMENTS
FOR BIDDING.

3. NOTE: LACK OF PROPER INTERDISCIPLINE COORDINATION, IMPROPER OR INCOMPLETE
DESIGN OF STRUCTURAL OR PME SYSTEMS, OR OTHERWISE INCOMPLETE INFORMATION
MAY REQUIRE POSTPONEMENT OF REVIEW OR ADDITIONAL REVIEW SESSION(S) BEYOND
THE 100% REVIEW MEETING. COMPLETENESS OF DOCUMENTS IN ORDER TO MINIMIZE
SCHEDULE DELAYS IS ESSENTIAL.
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RENEWAL WORK SPRINKLER

SCHEMATICS

1. GENERAL REQUIREMENTS

A. OBTAIN HYDRANT INFORMATION FROM WATER AUTHORITY. REQUEST NEV

FLOW TEST IF DATA IS OLD.

2. DRAWING REQUIREMENTS

A. PROVIDE PLAN SHOWING PROPOSED ZONING OF SPRINKLER SYSTEM. EACH

FLOOR SHALL BE ZONED SEPARATELY. COORDINATE ZONES WITH FIRE
ALARM ZONES (EACH SPRINKLER ZONE SHALL BE SUBDIVIDED INTO
MULTIPLE FIRE ALARM ZONES).

DESIGN AND DEVELOPMENT

.1. GENERAL REQUIREMENTS

A. VERIFY IF ADEQUATE STREET-PRESSURE EXISTS FOR SPRINKLER SYSTEM.

B. PROVIDE OUTLINE SPEC (BASED ON GUIDE SPEC).

C. PROVIDE PRELIMINARY COST ESTIMATE!.

D. SURVEY BUILDING.

2. DRAWING REQUIREMENTS

A. COORDINATE AND FINALIZE SPRINKLER ZONES.

B. PROVIDE OVERALL PLAN SCALED AT 1/16 INCH, SHOWING APPROXIMATE
LOCATIONS OF SPRINKLER MAINS IN BUILDING, SIAMESE CONNECTION AND
THE SPRINKLER SERVICE ENTRANCE..

C. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FAIRFAX COUNTY PUBLIC
SCHOOLS REVIEW.

30% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. ALL FLOOR PLANS SHALL BE SCALED AT 1/8 INCH MINIMUM.
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2. DRAWING REQUIREMENTS

A. PROVIDE COVER SHEET WITH SYMBOLS LIST, COPIES OF THE AGREEMENT

WITH THE FIRE MARSHAL, SPRINKLER SERVICE DETAIL AND SPRINKLER

ZONE DIAGRAM. ALLOW ADDITIONAL SPACE FOR NOTES AND OTHER

DETAILS.

B. PROVIDE FLOOR PLANS SHOWING SPRINKLER MAINS, THE SERVICE

ENTRANCE AND SIAMESE CONNECTION.

C. PROVIDE FOUR SETS OF PLANS FOR .FAIRFAX COUNTY PUBLIC SCHOOLS

REVIEW.

60% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. PROVIDE SPECIFICATIONS.

B. PROVIDE COST ESTIMATE.

2. DRAWING REQUIREMENTS

A. PROVIDE NOTES AND ADDITIONAL DETAILS FOR COVER SHEET.

B. ADD ALL BRANCH PIPING AND LOCATE ALL SPRINKLER HEADS. SPRINKLER

HEADS SHALL BE LOCATED IN THE CENTER OF CEILING TILES (BOTH

DIRECTIONS).

C. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FAIRFAX COUNTY PUBLIC

SCHOOLS REVIEW.

100% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. PROVIDE FINAL COST ESTIMATE.

2. DRAWING REQUIREMENTS

A. COMPLETE COVER SHEET. ADD STATE PROJECT NUMBER AND TITLE

BLOCKS.

B. PROVIDE PIPE SIZES ON ALL PIPING.

C. PROVIDE SECTIONS OF SPRINKLER PIPING LOCATED IN TIGHT AREAS.

D. PROVIDE ALL ROOM NAMES/NUMBERS ON FLOOR PLANS.

E. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FAIRFAX COUNTY PUBLIC.

SCHOOLS REVIEW.
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RENEWAL WORK - MECHANICAL

SCHEMATICS

1. DRAWING REQUIREMENTS

A. PROVIDE OVERALL PLAN SCALED AT 1/16 INCH,.SHOWING AREAS NEEDING

DEMOLITION.

B. PROVIDE OVERALL PLAN SCALED AT 1/16 INCH, SHOWING PROPOSED

LOCATIONS AND TYPES OF. NEW MECHANICAL EQUIPMENT AND DUCTWORK.

C. PROVIDE PLAN SHOWING PROPOSED ZONING FOR TEMPERATURE CONTROLS.

DESIGN AND DEVELOPMENT

1. GENERAL REQUIREMENTS

2.

A. PROVIDE HEATING AND COOLING LOADS FOR ENTIRE BUILDING.

B. VERIFY EXISTING BOILER CAPACITIES. IDENTIFY NEEDS FOR

ADDITIONAL HEAT (NEW BOILERS).

C. PROVIDE OUTLINE. SPEC (BASED ON,GUIDE SPEC).

D. PROVIDE PRELIMINARY ESTIMATE.

E. SURVEY BUILDING.

DRAWING REQUIREMENTS

A. DEMOLITION

1. FINALIZE OVERALL DEMOLITION PLAN.

B. NEW WORK

1. SHOW APPROXIMATE-LOCATIONS/TONNAGE/CAPACITIES OF MECHANICAL

EQUIPMENT.

2. SHOW APPROXIMATE RUNS OF DUCTWORK.

3. SHOW APPROXIMATE LOCATIONS OF PIPING MAINS.

4. PROVIDE PROPOSED BOILER ROOM PLAN SCALED AT 1/4,INCH,

SHOWING EQUIPMENT LAYOUT.
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5. FINALIZE TEMPERATURE CONTROL ZONES.

6. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FAIRFAX COUNTY

PUBLIC SCHOOLS REVIEW.

. 30% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. ALL FLOOR PLANS SHALL BE SCALED AT 1/8 INCH MIMIMUM. ROOF PLANS

HAY BE SCALED AT 1/16 INCH.

B. PROVIDE SEPARATE SETS OF DEMOLITION AND NEW WORK PLANS.

2. DRAWING REQUIREMENTS

A. PROVIDE COVER SHEET WITH-SYMBOLS LIST, NOTES AND ZONE bIAGRAM

FOR TEMPERATURE CONTROLS. ALLOW ADDITIONAL SPACE FOR TABLE OF
SPACE LOADS (HEAT CAIN AND LOSS) AND ENERGY ANALYSIS (IF.
APPLICABLE).

B. DEMOLITION

1. PROVIDE FLOOR PLANS SHOWING ALL EXISTING EQUIPMENT. ALL

EQUIPMENT AND PIPING TO BE REMOVED SHALL BE SHOWN CROSS-
HATCHED..

C. NEW WORK

1. PROVIDE FLOOR PLANS SHOWING ALL NEW AND EXISTING TO REMAIN
MECHANICAL EQUIPMENT, DUCTWORK AND PIPING MAINS.

2. PROVIDE ROOF PLAN SHOWING ALL NEW AND EXISTING TO REMAIN

ROOF MOUNTED EQUIPMENT.

3. PROVIDE FINALIZED BOILER ROOM PLAN SCALED AT 1/4 INCH.

4. PROVIDE MECHANICAL ROOM LAYOUTS SCALED AT 1/4 INCH.

D. PROVIDE FOUR SETS OF PLANS FOR FAIRFAX COUNTY PUBLIC SCHOOLS
REVIEW.

38



60% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. PROVIDE INDEX FOR SPECIFICATIONS INDICATING ALL SECTIONS THAT
WILL BE A PART OF THE FINAL CONTRACT DOCUMENTS. PROVIDING ALL
SECTIONS OF THE SPECIFICATIONS EDITED (MARK-UPS) FOR THE
PROJECT.

B. PROVIDE COST ESTIMATE.

2. DRAWING REQUIREMENTS

A. DEMOLITION

1. IDENTIFY ALL PIECES OF EQUIPMENT, SHOW EXISTING SIZES, ADD
PLAN NOTES AND PROVIDE ALL ROOM NAMES/NUMBERS ON FLOOR
PLANS. ALL WORK ON DEMOLITION FLOOR PLANS SHALL BE
COMPLETE AT THIS PHASE.

B. NEW WORK

1. PROVIDE SECTIONS OF ALL MECHANICAL ROOMS.

2. ADD ALL BRANCH PIPING, IDENTIFY ALL PIECES OF EQUIPMENT,
SIZE ALL PIPING AND DUCTWORK, ADD PLAN NOTES AND PROVIDE
ALL ROOM NAMES/NUMBERS ON FLOOR PLANS. ALL WORK ON FLOOR
PLANS SHALL BE COMPLETE AT THIS PHASE.

C. BEGIN EQUIPMENT SCHEDULES AND DETAIL SHEETS.

D. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FAIRFAX COUNTY PUBLIC
SCHOOLS REVIEW.

100% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. COMPLETE SPECIFICATIONS. ALL SECTIONS OF THE SPECIFICATIONS.

B. PROVIDE FINAL COST ESTIMATE.

2. DRAWING REQUIREMENTS

A. COMPLETE COVER SHEET. . ADD SPACE LOADS, ENERGY ANALYSIS (IF
APPLICABLE), DESIGN STATEMENT, TITLES AND STATE PROJECT NUMBER.

B. COMPLETE EQUIPMENT SCHEDULES AND DETAIL SHEETS.

C. PROVIDE PIPING SCHEMATICS (SYSTEM FLOW DIAGRAMS).

D. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FCPS REVIEW.
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RENEWAL WORK INTERMEDIATE AND HIGH SCHOOLS PLUMBING

SCHEMATICS

1. GENERAL REQUIREMENTS

A. COORDINATE WITH THE GAS COMPANY IF NATURAL GAS IS AVAILABLE (IF
SCHOOL IS NOT CURRENTLY ON GAS).

2. DRAWING REQUIREMENTS

A.- PROVIDE OVERALL PLAN SCALED AT 1/16 INCH, SHOWING AREAS NEEDING
DEMOLITION.

B. PROVIDE OVERALL PLAN SCALED AT 1/16 INCH, SHOWING AREAS NEEDING
NEW WORK, EXISTING HOT WATER SOURCE(S) AND EXISTING GAS METER
LOCATION (IF APPLICABLE).

DESIGN AND DEVELOPMENT

I. GENERAL REQUIREMENTS

A. VERIFY EXISTING HOT WATER DEMAND. IDENTIFY NEEDS FOR ADDTIONAL
HOT WATER.

B. PROVIDE OUTLINE SPEC (BASED ON GUIDE SPEC).

C. PROVIDE PRELIMINARY COST ESTIMATE.

D. SURVEY BUILDING.

2. DRAWING REQUIREMENTS

A. DEMOLITION

1. FINALIZE OVERALL DEMOLITION PLAN.

B. NEW WORK

1. SHOW APPROXIMATE LOCATIONS OF NEW WATER, SANITARY, STORM
AND GAS PIPING MAINS ON OVERALL NEW WORK PLAN.

2. IDENTIFY ALL HANDICAPPED FIXTURES (WATER CLOSETS,
LAVATORIES AND WATER COOLERS).

3. SHOW SPRINKLER SERVICE LOCATION.

4. COORDINATE NEW GAS METER LOCATION (IF APPLICABLE).
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5. PROVIDE TYPICAL 1/8 INCH SCALE PLANS OF THE FOLLOWING ROOMS

(IF APPLICABLE):

A. CHEMISTRY
B. SCIENCE
C. ART
D. HOME ECONOMICS
E. DARK ROOM

C. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FAIRFAX COUNTY PUBLIC
SCHOOLS REVIEW.

30% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. ALL FLOOR PLANS SHALL BE SCALED AT 1/8 INCH MINIMUM.

B. PROVIDE SEPARATE SETS OF DEMOLITION AND NEW WORK PLANS.

2. DRAWING REQUIREMENTS

A. PROVIDE COVER SHEET WITH SYMBOLS LIST, SPRINKLER SERVICE DETAIL,
FIXTURE CONNECTION SCHEDULE WITH MOUNTING HEIGHTS AND AN OVERALL
DRAINAGE FIXTURE UNIT SCHEDULE. ALLOW ADDITIONAL SPACE FOR
NOTES AND OTHER DETAILS.

B. DEMOLITION

1. PROVIDE FLOOR PLANS SHOWING ALL EXISTING FIXTURES. ALL
FIXTURES AND PIPING TO BE REMOVED SHALL BE SHOWN CROSS-
HATCHED.

C. NEW WORK

1. PROVIDE FLOOR PLANS SHOWING ALL FIXTURES THAT ARE NEW AND
EXISTING TO REMAIN, UTILITY ENTRANCES, WATER HEATERS AND
THE LOCATIONS OF ALL NEW PIPING MAINS INSIDE THE BUILDING.

D. PROVIDE FOUR SETS OF PLANS FOR FAIRFAX COUNTY PUBLIC SCHOOLS
REVIEW.

60% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. PROVIDE INDEX FOR SPECIFICATIONS INDICATING ALL SECTIONS THAT
WILL BE A PART OF THE FINAL CONTRACT DOCUMENTS. PROVIDE ALL
SECTIONS OF THE SPECIFICATIONS EDITED (MARK-UPS) FOR THE
PROJECT.
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B. PROVIDE COST ESTIMATE.

2. DRAWING REQUIREMENTS

A. PROVIDE DEMOLITION AND NEW WORK NOTES AND ADDITIONAL DETAILS FOR
COVER SHEET.

B. DEMOLITION

1. IDENDIFY ALL FIXTURES, SHOW EXISTING PIPE SIZES, ADD PLAN
NOTES AND PROVIDE ALL ROOM NAMES/NUMBERS ON FLOOR PLANS.
ALL WORK ON DEMOLITION FLOOR PLANS SHALL BE COMPLETE AT
THIS PHASE.

C. NEW WORK

1. IDENTIFY ALL FIXTURES, ADD ALL BRANCH PIPING, SIZE ALL
PIPING, ADD PLAN NOTES AND PROVIDE ALL ROOM NAMES/NUMBERS
ON FLOOR PLANS. ALL WORK ON FLOOR PLANS SHALL BE COMPLETE
AT THIS PHASE.

D. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FAIRFAX COUNTY PUBLIC
SCHOOLS REVIEW.

100% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. COMPLETE SPECIFICATIONS. ALL SECTIONS OF THE SPECIFICATIONS.

B. PROVIDE FINAL COST ESTIMATE.

2. DRAWING REQUIREMENTS

A. COMPLETE COVER SHEET. ADD DESIGN STATEMENT, TITLES AND STATE
PROJECT NUMBER.

B. PROVIDE COMPLETE RISER DIAGRAMS FOR ALL NEW PIPING SYSTEMS,
INCLUDING PIPE SIZES.

C. PROVIDE FOUR SETS OF PLANS AND SPECS FOR FAIRFAX COUNTY PUBLIC
SCHOOLS REVIEW.
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INTERMEDIATE AND HIGH SCHOOLS RENEWAL WITH ADDITIONS ELECTRICAL

SCHEMATICS

1. GENERAL REQUIREMENTS

A. Conduct a thotough site survey. Provide a detailed written

description of each of the existing electrical systems including: the

electrical distribution system(s) (including emergency); lighting;

dimming systems; receptacles, special outlets, and misc. connections;

fire alarm; sound and intercommunications; clock and program bell;

television (master antenna and/or cable); lightning protection; and

security. The following information, as a minimum, should be

included.

1. Electrical distribution system - Provide the electrical
characteristics for the existing electrical services including
the name of the electrical utility, underground or overhead, and
location of the electrical utility transformer(s). Describe the

distribution system(s) noting the type and electrical sizes of
major equipment (not manufacturer) including type of over-
current devices. Note any available space for expansion of
existing equipment including space within switchboards and

panelboards for additional over-current devices. If possible,

determine whether the existing feeders utilize aluminum
conductors. Describe the physical condition of .the existing
equipment and include a recommendation for replacing, improving,

repairing and/or expanding the sytem.

2. Emergency power distribution system - Describe the existing

emergency power distribution system noting the type and

electrical sizes for each component. Note the physical
condition of the existing equipment and include a recommendation
for replacing, improving, repairing and/or expanding the system.

3. Lighting Describe the existing lighting (including emergency
and exit signage) system presently used in each area including

building and/or pole mounted exterior lighting. Note the

physical condition of the existing lighting fixtures (and poles)

and include a recommendation for replacing, improving,
repairing, and/or expanding the system.

4. Dimming systems Describe any existing theatre dimming system

including instruments. Note the locations and physical
condition of the existing equipment, control stations, and

instruments. Include a recommendation for replacing, improving,
repairing and/or expanding the system.
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5. Receptacles, special outlets, and misc. connections - generally

describe the quantity, types, locations, and condition of

existing receptacles and outlets (including coverplates) in each

of the major type areas. Note any use of extension cords.

Include a recommendation for replacing, improving, repairing,
and/or expanding the quanity and locations of receptacle and

special outlets.

6. Fire alarm - Describe the existing fire alarm system, including

zoning, and note the type, locations, and physical condition of

all equipment. Include a recommendation for replacing,
improving; repairing, and/or expanding the existing system.

7. Sound and intercommunications system - Describe the existing

sound and intercommunications system(s). Note whether or not

the existing system(s) are capable of expansion and include the

physical condition of the components. Include a recommendations

for replacing, improving, repairing, and/or expanding the
existing system(s).

8. Clock and program bell system - Describe the existing clock and

program bell system. Note the location of clocks controlled by

the master clock. Include a description of the physical
condition of the components and a recommendation for replacing,

improving, repairing and/or expanding the existing system.

9. Television distribution system Describe the existing cable or

master antenna television distribution system. Note the

location and physical condition of the major items of

equipment. Include a recommendation for replacing, improving,
repairing, and/or expanding the existing system.

10. Lightning protection Note whether or not the existing building

is provided with a lightning protection system. Include a

description of the physical condition of the system and any
recommendation for replacing and/or repairing the existing

system.

11. Security system - Describe the existing security system. Note

any existing exterior and/or interior doors to secured areas not

presently equipped with security switches. Include a

recommendation for replacing, improving, repairing, and/or

expanding the existing system.

12. Site - Describe the site conditions as they pertain to existing

underground electrical utilities, utility company transformer

location(s), and site lighting. Include a recommendation for

relocating, replacing, improving, repairing, and/or expanding

the existing systems and equipment.



B. Provide a written description of the proposed new lighting system for
each type of space (Classroom, Gymnasium, Multi-Purpose Room, Office,
etc.), parking and drive areas, and any building mounted security
lighting. Each system description should include a generic definition of
the type of luminaire proposed (manufactuer names and catalog numbers
will not be acceptable as sole means of description).

C. Provide a written description of the proposed electrical power
distribution system(s) identifying major items of equipment and their
proposed locations. Indicate the relationship between any new electrical
service and the existing electrical service and distribution. Include
the electrical service characteristics and generally identify what items
are to be fed at what voltage. This description should include the
emergency power system.

D. Provide a brief written description of each proposed special system (fire
alarm, security, master clock and program, telephone, communications,
C.A.T.V., etc.) identifing major items of equipment and their proposed
locations. Indicate the relationship between any new equipment.

E. Provide a copy of the Engineer's letter to the electrical utility
requesting the maximum electrical demand for the existing service.

DESIGN AND DEVELOPMENT

1. GENERAL REQUIREMENTS

A. Provide copies of the footcandle level calculations for each room.

B. Provide a copy of the preliminary electrical load letter as submitted
to the electrical utility company. Also include a copy of the
electrical utility's response to the maximum demand request.

C. Provide an outline specification (based on the Guide Specification).

D. Provide a preliminary cost estimate.

2. DRAWING REQUIREMENTS

A. Provide an electrical site plan indicating the following: proposed
site lighting; location of the existing and new main electrical
equipment rooms; existing and proposed power company transformer
locations; property lines; and north arrow. The plan shall clearly
differentiate between the existing building and any new
addition(s). This drawing may be retained for use as part of the
Contract Documents.
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B. Provide an overall floor plan for each level, scaled at 1/16 inch,
showing a proposed lighting layout for each typical type of room
(classroom, cafeteria, multi-purpose, media center, office, workroom,

kitchen, etc.). Any variation in a typical room's dimensions of
configuration shall warrent a separate lighting layout submission.
Indicate the locations of all new and/or existing to remain dimming
system equipment.

C. Provide an overall floor plan for each level, scaled at 1/16 inch,
showing a proposed layout of receptacles, floor outlets, line voltage
clock outlets, and C.A.T.V. system outlets for each typical type of
room (as described above). This plan should also include the
proposed locations of all major new and existing to remain normal and
emergency electrical service and distribution equipment.

D. Provide an overall floor plan for each level, scaled at 1/16 inch,
showing the proposed locations of all new and existing to remain fire
alarm system equipment and devices including control and graphic
annunciator panels. The plan should also include proposed system
zoning.

E. Provide an overall floor plan for each level, scaled at 1/16 inch,
showing the proposed locations of all new and existing to remain
program type clocks; security system devices; sound system speakers,
callbacks switches, handset locations, central console location, and
the location of each portable system; and fire alarm control and
annunciator panels, manual striking stations, signalling devices,
automatic detectors, smoke door hold open/release devices, and
sprinkler flow alarm and valve tamper switches.

30% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. Re-use of previously submitted plans will not be acceptable except as
previously noted.

B. All floor plans, including the roof and removal plans, shall be
scaled at 1/8 inch minimum. All new partitions and walls shall be
shaded so as to differentiate from existing construction.

C. Provide a written update of the preliminary electrical load
calculation.

D. Return the marked-up Design and Development drawings.

E. Provide a list of all electrical related information still required
from Fairfax County Public Schools.

F. Provide a general written plan or the electrical utility service
change-over and how same will affect school operation (if
applicable).
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2. DRAWING REQUIREMENTS

A. Provide a computer generated site lighting plan indicating the

point-by-point maintained footcandle levels. This plan must

correspond with and accompany the lighting layout shown on the

electrical site plan.

B. Add an electrical symbols and abbreviations list to the electrical

site plan sheet. Show only those symbols and abbreviations actually

used on the Drawings.

C. Provide a floor plan showing all existing electrical equipment to be

removed and/or relocated. The distinction between equipment to be
removed and equipment to be relocated must be clear.

D. Provide floor plans showing the new lighting layout in each

area/room. Where no new lighting can be shown at this time due to
ongoing design coordination with other disciplines, provide a
detailed written description of the final layout and type of ligvIting

fixtures to be used. These plans shall also show: all illuminated

exit signs; which fixtures are to be connected to emergepty lighting

circuits; the method of lighting control for each area/room;

locations of all new and/or existing to remain dimming system
equipment, control stations, and instruments; lighting fixture type

designation; room names; and footcandle level designations.

E. Provide floor plans showing new receptacle, C.A.T.V., special outlets

with NEMA configuration numbers, telephone outlets, and line voltage

clock layouts in each area/room. Indicate the locations of all

mechanical, kitchen, etc., equipment requiring electrical

connections. Show large scale layouts of all electrical equipment
rooms and identify each piece of equipment. Show the location of the

C.A.T.V. headend equipment rack and the main telephone equipment

space.

F. Provide floor plans showing the locations of all new special system
outlets and equipment including but not limited to: program type

clocks (indicate which clocks are to be double-faced); security
system door switches, motion detectors (instructional area motion

detectors shall be shown on the lighting plans as part of the
lighting control system), roof hatch switches, and control equipment,

sound system speakers; call-back switches, microphone outlets,

portable systems racks and input jacks, handset outlets, and main

console; and fire alarm system control and graphic annunciator
panels, manual striking stations, signalling devices, automatic
detectors, smoke door hold open/release devices, and sprinkler flow
alarm and valve tamper switches. Indicate the location of and

identify each sound system terminal cabinet. Adjacent to each fire

alarm actuating device, speaker, and security system device indicate

the appropriate zone number.

G. Provide a roof plan, if necessary, and indicate the locations of all

rooftop mechanical equipment and their required electrical

connections.

47



H. Provide an power riser diagram showing all existing electrical

service entrance and distribution equipment, existing emergency

service equipment, and their associated interconnections. Label each

item of equipment whether to be removed or to remain.

I. Provide a power riser diagram showing all new and existing to remain
electrical service entrance and distribution equipment, emergency
service equipment, and their associated interconnections. Lable each

item of equipment.

J. Provide four (4) sets of plans for Fairfax County Public Schools
review.

60% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. Providu a rough-draft of each electrical specification section which

will be part of the final contract documents.

B. Provide a written update of the cost estimate.

C. Provide a written update of the 30% electrical load calculations.

D. Return the marked-up 30% Construction Documents drawings.

E. Provide an updated list of all electrical related information still

required from Fairfax County Public Schools.

F. Provide the names and addresses of the cable television and telephone

company contacts for this project.

G. Provide manufacturer's catalog cut sheets for each type of lighting

fixture specified.

2. DRAWING REQUIREMENTS

A. All new layouts (lighting, receptacles, special systems, etc.) must

be complete at this time.

B. The addition of new branch circuit wiring should be in progress
(roughly 50% - 70%) at this time.

C. The addition of Fairfax County Public School's standard details, and

details generated by the Engineer, applicable to the project, should

be in progress at this time.

D. All of the schedules (lighting fixture, panelboard, etc.) required

for this project should be blocked out at this time and significant

progress made filling in the technical information.
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E. All of the riser diagrams required for this project should be blocked

out at this time showing major items of equipment and their

interconnections. New sound, clock and program, and security system

wiring may be shown on the Special System floor plans if clarity can

be strickly maintained.

F. Provide a large scale plan of the main and each satellite electrical

equipment room. Plans shall show the locations of all new and
existing to remain equipment to be installed therein, drawn to scale

(based on the equipment manufactuer prototyped). Provide the name of

the prototyped manufacturer.

G. All new and existing to remain mechanical, plumbing, kitchen, shop,

etc. equipment requiring electrical connections shall be shown at

this time with the following information: equipment identification

(name and number); electrical characteristics (voltage, phase, amps,

horsepower, or wattage); disconnecting means; and branch circuit

requirements.

H. Provide a detail of the new main distribution switchboard showing the

suggested layout of all devices plus all critical dimensions and any

other special design requirements.

I. Provide four (4) sets of plans for Fairfax County Public Schools

review.

100% CONSTRUCTION DOCUMENTS

1. GENERAL REQUIREMENTS

A. Provide a copy of the completed specifications.

B. Provide the final cost estimate.

C. Provide a copy of the final electrical load letter as sent to the

electrical utility company.

D. Return the markedup 60% Construction Documents drawings.

E. Check that all title block information has been completed on each

sheet.
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2. DRAWING REQUIREMENTS

A. Complete the electrical cover sheet (site plan). Add electrical

design statement and electrical drawing index.

B. Complete all floor plans, details, notes, and schedules.

C. Complete all riser diagrams by insuring that all equipment is shown

and identified, and that all interconnections are labeled and/or

sized.

D. Provide four (4) sets of plans for Fairfax County Public Schools
reviews.

Thank you for your cooperation.
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ATTACHMENT 4

SUMMARY OF WORK WITH PHASING PLAN
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SECTION 01010 - SUMMARY OF WORK

PART 1 - GENERAL

1.01 RELATED DOCUMENTS

Drawings and general provisions of contract, including
General Conditions (01001), and other Division One Specification
Sections, apply to this section.

1.02 WORK COVERED BY CONTRACT DOCUMENT

A. Contract Documents indicate the work of the Contract,
and related provisions of project which may include but are not
necessarily limited to the following:

1. Existing site conditions and restrictions.

2. Alterations and coordination with existing work.

3. Other work which may be performed concurrently by
Owner.

4. Requirements by Owner for partial occupancy during
construction.

B. The work includes relocation and removal of existing
equipment, demolition, new additions, built-up roofing, re-
roofing, new partitions, painting, resilient flooring, carpeting,
acoustical ceilings, plumbing, heating, ventilating, air
conditioning, and lighting.

C. The work shall be completed in phases as indicated
herein and on the phasing drawings, sheets PH1 thru PH12, to
allow the Owner partial occupancy of the building.

1.03 CONTRACT METHOD

A. Construction of the work under a single lump sum
contract.

1.04 CONTRACTOR USE OF PREMISES

A. Limit use of premises for work and for construction
operations.

1.05 CONTRACTOR'S DUTIES

A. Except as specifically noted, provide and pay for:

1. Labor, materials, and equipment.

SUMMARY OF WORK 01010 - 1

52



2. Tools, construction equipment and machinery.

3. Water, heat and utilities including electrical
power required for construction. (Owner will pay
for utilities used. Contractor to provide any
necessary connections.)

4. Other facilities and services necessary for proper
execution and completion of work.

B. Pay legally required sales, consumer and use taxes.

C. The Owner shall obtain and pay for the General Building
Permit. The Contractor shall obtain and pay for all other
permits required by law for the execution of this work unless
noted otherwise.

D. The Contractor shall also obtain and pay certificates,
inspections and other legal fees required, both permanent and
temporary, including plumbing, electrical and highway permits.
NOTE: Sewer frontage or availability and water frontage and tap-
on fees or charges will be paid by Owner.

1.6 COORDINATION OR WORK SEQUENCE

A. Coordinate work for the various sections of
Specifications to ensure efficient and orderly sequence of
installation of construction elements, with provisions for
accommodating items installed later.

B. Verify that characteristics of elements of
interdependent responsibilities for installing, connecting to,
and placing in service, such equipment.

C. Coordinate space requirements and installation of
mechanical and electrical work which are indicated
diagrammatically on drawings. Follow routing shown for pipes,
ducts, and conduits, as closely as practicable; make runs
parallel with lines of building. Utilize spaces efficiently to
maximize accessibility for other installations, for maintenance,
and for repairs.

D. In finished areas, conceal pipes, ducts, and wiring in
the construction. Coordinate locations of fixtures and outlets
with finish elements.

1.07 FIELD ENGINEERING

A. Provide field engineering service; establish grades,
lines, and levels, by use of recognized engineering survey
practices.

.1%
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B. Control datum for survey is that established by Owner-
provided survey. Locate and protect control and reference
points.

1.08 REFERENCE STANDARDS

A. For products specified by association or trade
standards, comply with requirements of the standards, except when
more rigid requirements are specified or required by applicable
codes.

B. The date of the standard is in effect as of the Bid
Date, except when a specified date is specified.

C. Obtain copies of standards when required by Contract
Documents. Maintain copy at job site during progress of specific
work.

PART 2 - SCHEDULE OF COMPLETION

2.01 CONSTRUCTION TIM&

A. All work shall be Substantially Complete and certified
by the Architect by December 1, 1993. All work shall be totally
complete within thirty (30) consecutive calendar days after the
date certified as Substantially Complete.

2.02 WORK SEOUENCZ

A. Construct work in accordance with Project Schedule
established under Section 01310 and as indicated on the phasing
drawings, sheets 0PH1 thru PH12 of the Contract Documents;
coordinate the schedule and operations with the Owner's
Representative. There shall be no shutdown of electricity,
water, or heat during the life of the project unless approved in
writing by the Owner. The Contractor is responsible for
providing temporary air conditioning or heating for those areas
which are scheduled to be occupied for school use and the
Contractor has demolished the existing air conditioning or
heating system.

Portion of Work

Phase P-1
Media Center

Phase P-1A
Cafeteria,
Kitchen,
Classrooms

Date of Commencement Date of Substantial
of Work Completion

April 1, 1991 March 1, 1992

April 1, 1991 September 1, 1991

SUMMARY OF WORK 01010 - 3
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Portion of Work

Phase P-1B
Kitchen,
Classrooms

Phase P-2
Classrooms,
Toilets

Phase P-3
Theater
Addition

Phase P-3A
Art
Science
Classrooms

Phase P-3B
Science
Classrooms

Phase P-4A,
P-4B, P-4C
Vocational

Phase 5
P.E. Addition

Phase P-5A
Aux. Gym
Main Gym

Phase P-5B
Admin.
Locker Room

Phase P-5C
Theater
Stage

Phase P-6
Boiler Room

Date of Commencement Date of Substantial
of Work Completion

June 20, 1991 September 1, 1991

September 1, 1991 February 1, 1992

April 1, 1991 September 1, 1992

March 1, 1992 September 1, 1992

June 20, 1992

September 1, 1992

April 1, 1991

March 1, 1993

June 20, 1993

June 20, 1993

April 1, 1991

September 1, 1992

March 1, 1993

September 1, 1993

August 1, 1993

September 1, 1993

November 20, 1993

December 1, 1993

For additional information see the phasing drawings of the
Contract Documents.

SUMMARY OF WORK 01010 - 4
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B. Commencement of each phase of work in existing
classrooms shall not occur until sufficient materials and
equipment are available for the particular phase, and sufficient
numbers of workmen are available to execute the work in the time
period indicated.

PART 3 - USE OF PREMISES

3.01 CONTRACTOR'S USE OF PREMISES

A. Contractor shall coordinate use of premises under
direction of Owner's Representative.

B. Contractor shall assume full responsibility for
protection and safekeeping of products under this Contract stored
on the site.

C. Contractor shall move any stored products, under
Contractor's control, which interfere with operations of the
Owner.

D. Contractor shall, at his option, obtain and pay for the
use of additional storage or work areas needed for operations.

E. Contractor shall limit his use of the existing building
for work and for storage to allow for:

1. Owner Occupancy

2. Public Use

F. Contractor shall provide temporary toilet facilities
for use by his employees and other workers associated with the
project. The use of existing facilities is not permitted.

G. Contractor shall ensure that bus circulation around the
building will remain passable at all times.

H. The Contractor shall tag all existing furniture and
equipment for location and removal from spaces to be renovated
and shall remove, store and relocate as directed. Location for
storage and reallocation shall be coordinated with the Owner.
The following is a list of furniture and equipment in major areas
of the school. These are informational in nature only and not
meant to be all inclusive.

SUMMARY OF WORK.
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Tables as follows:

Cafeteria: 48 round-seats, 4 each
8 rectangular-seats, 12 each

21 round-seats, 6 each
10 round seats, 4 each

(The Owner will utilize an undetermined
number of cafeteria tables and chairs
during construction.)

Classroom: 30 student desks
1 teacher desk
1 wardrobe
3 bookcases

The classroom furniture is typical and may vary from
room to room. All other areas contain furniture and
equipment which will also be required to be tagged,
removed, stored and returned. The Contractor shall
survey and list contents of each space.

I. The Owner shall have right of first refusal for all
items not being reused in the new work.

3.02 WORK IN. OR ADJACENT TO. EXISTING OR OCCUPIED AREAS

A. Maintain the existing building in a secure, weather
tight condition.

B. Repair damage to existing structures, equipment or
furnishings resulting from Contractor's use of premises.

C. No construction materials shall be stored in a corridor
at any time.

D. All existing exit lights and exit ways must remain
operational. Egress shall be by means of hard surfaced, non-
slip walkways, ramps or other platforms, along with temporary
handrail, barricade or canopies as required.

E. A minimum corridor width of 72" shall be maintained at
all corridors of existing building. No work shall be allowed in
corridors during school hours. No work such as welding or
soldering, which is considered hazardous to the building
occupants, shall take place during school hours.

F. Contractor shall take all necessary safety precautions
to clearly delineate the construction areas in occupied areas
with cones or other devices, and to isolate the area with
temporary ribbon fences.

SUMMARY OF WORK 01010 - 6
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G. Contractor shall immediately clean and remove
construction debris from any work area in an occupied area once
the work is completed or halted for a significant period of time.

H. No gas powered construction equipment will be allowed
in an occupied area during school hours.

I. No hoisting shall be allowed over the school building
during normal school hours or other time when the building is
occupied for school related or other activities.

J. Contractor shall be responsible for carefully moving
and repositioning all loose furniture and equipment which
obstructs proper performance of work in existing spaces.

K. Where the sequence of work requires work to be
continuously performed in existing corridor ceiling spaces during
school hours, tie all light fixtures at each corner to existing
joists above, tie all smoke detection devices as close to the
ceiling as possible, and secure all security, P/A, telephone or
other wiring which is not in conduit.

3.03 OWNER OCCUPANCY

A. The Contractor shall schedule his operations for
completion of portions of the work, and coordinate work sequence
in the existing building for the Owner's occupancy upon
Substantial Completion of the entire work. See also paragraph
2.02, Work Sequence.

B. The Contractor agrees to permit the Owner to use and
occupy a portion or unit of the project before formal acceptance
of theunit or total project by the owner, provided the Owner:

1. Secures written consent of the Contractor (except
in the event in the opinion of the Architect, the
Contractor is chargeable with unwarranted delay in
final cleanup of punch list items or other
contract requirements, the Owner may occupy
without Contractor's consent);

2. Secure endorsement from the insurance carrier and
consent of the surety to permit occupancy of the
building or use of the project during the
remaining period of construction.

C. Owner will occupy the premises during the normal 10-
month school year for the conduct of his normal operations.
Cooperate with Owner's Representative in all construction
operations to minimize conflict and to facilitate continued Owner
usage.

SUMMARY OF WORK 01010 - 7
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D. Owner will arrange for rental of trailers to facilitate

continuation of classes during work on classrooms. Owner shall

provide for installation and utility hook-up.

PART 4 - PRECAUTIONS AND SAFETY

4.01 SPECIAL REQUIREMENTS

A. Fire Protection: Provide and maintain an adequate
number of hand fire extinguishers at convenient and appropriate
locations during construction. Avoid all accumulations of
flammable debris by removing rubbish promptly. Take all other
precautions necessary to prevent fire. Supervise closely the
storage of paint materials and other combustible products.

1. Existing fire alarm and detection system and P.A.

system must remain operable at all times during
construction.

B. Accident Prevention and Safety: Comply with all
applicable laws, ordinances, rules, regulations and orders of
governing authorities having jurisdiction for the safety of
persons and property to protect them from damage, injury or loss.

Erect and maintain, as required by conditions and progress of the

work, all necessary safeguards for safety and protection,
including fences, railings, barricades, lighting, posting of
danger signs and other warnings against hazards. Where
prevention of construction accidents is not regulated by code or
ordinance, comply with AGC's "Manual of Accident Prevention in

Construction." Contractor shall be solely responsible for
initiating, maintaining and supervising all safety precautions
and programs in connection with the project. All scaffolds shall

be built in accordance with all requirements of local, state and
federal laws and regulations.

C. The Contractor shall supply identification badges which

must be worn by all tradesmen working on this project. No

employee of the Contractor, subcontractors or sub-subcontractors,
material suppliers or other persons associated with the project

may enter the existing school without an approval identification

badge. Failure to comply with this requirement will be cause for
immediate and permanent removal of the employee(s) in question
from this and any other school building.

D. See Paragraph 3.02, this Section, for additional
specific precautions or restrictions related to safety.

END OF SECTION 01010
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ATTACHMENT 5

PRE-QUALIFICATION PROCESS
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MINIMUM PRE - QUALIFICATION /SUBMISSION ,REQUIREMENTS FOR PROSPECTIVE

BIDDERS FOR THE CHANTILLY HIGH SCHOOL RENEWAL PROJECT

FOR

FAIRFAX COUNTY PUBLIC SCHOOLS

The purpose of this document is to establish the procedure by which prospective

bidders are pre-qualified to bid on the Chantilly High School Renewal project for

F.C.P.S. This project is not only large in scope but it is required to be completed

in accordance with a stated phasing schedule while the school remains in

operation. All work must be completed without disruption of school activities which

will require the provision of two or more work shifts for most all trades. All

costs associated with these extra crews and supervision will be included in the

general and subcontractors bid pricing.

All prospective bidders must be pre-qualified to submit a valid bid. The

documentation required for pre-qualification is the AIA Document A305-1986 edition

completed in detail including the following changes:

1. In addition to the experience requirements called for in paragraph 4 of AIA

Document A305-1986 the prospective bidders must supply a listing of

institutional renewal projects completed or in progress which exceeds

$5,000,000 in value. Included with this listing will be the address and

phone contact of the owner and architect of each project.

2. The prospective bidders must acknowledge that they will provide to the owner

a 5% Bid Bond and will provide 100% Performance and Payment Bonds for this

project as the general contractor and they will require 100% Performance and

Payment Bond from each sub-contract in excess of $250,000 on the project.

The general contractor will be required to provide to the owner copies of

all required bonds prior to submission of the first request for payment on

the contract.

3. In addition to the requirements called for in paragraph 3 of the AIA

Document A305-1986 the prospective bidder must list all threatened or

pending litigation or arbitration they are faced with.

4. Failure to provide any required information or giving false infordation

shall result in the disqualification of the prospective bidder.
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INSTRUCTIONS TO BIDDERS



SECTION 00020 - INVITATION TO BID

PART 1 - GENERAL

1.01 Notice is hereby given that the County School Board of
Fairfax County, Virginia, 10700 Page Avenue, Fairfax, Virginia
22030, hereinafter called the Owner, will receive up to, but not
later than 7:00 p.m. E.S.T., Tuesday, March 12, 1991, sealed
proposals for Chantilly High School, 4201 Stringfellow Road,
Chantilly, Virginia.

A mandatory Pre-Bid Conference will be held at the project site
on February 26, 1991, 2:00 p.m. to 6:00 p.m. at the main office
of Chantilly High School.

1.02 Proposals shall be submitted in duplicate and shall be
deposited in the Bid Box in the lobby of the Burkholder
Administrative Center, 10700 Page Avenue, Fairfax, Virginia, on
or before the hour and date designated above, at which time they
will be opened and read in public.

1.03 A bidder may withdraw his bid from consideration if the
price bid was substantially lower than the other bids due solely
to a mistake therein, provided the bid was submitted in good
faith, and the mistake was a clerical mistake as opposed to a
judgement mistake, and was actually due to an unintentional
arithmetic error or an unintentional omission of a quantity of
work, labor or materials made directly in the completion of a
bid, which unintentional arithmetic error or unintentional
omission can be clearly shown by objective evidence drawn from
inspection of original work papers, documents and materials used
in the preparation of the bid sought to be withdrawn. The bidder
must give notice in writing of his claim of right to withdraw
his bid within two business days after the conclusion of the bid
opening procedure. Any claim of a bidder shall be governed by
Section 11-20.1 of the Code of Virginia, as amended.

1.04 Proposals will be considered on a lump sum basis for the
entire work described on the Drawings and in the Specifications,
plus any alternates selected by the Owner.

1.05 Drawings and Specifications may be examined and sets
obtained at the office of Strang and Samaha, AIA, 10300 Eaton
Place, Suite 200, Fairfax, Virginia 22030. Up to four (4) sets
of bidding documents will be furnished to each General
Contractor. A $300.00 deposit is required, per set and shall be
refunded if all documents are returned in good condition within
ten (10) days after the proposals are opened. (Documents of
non-bidders shall be refunded only $100.00 per set.) Sub-
contractors will be furnished with one (1) set upon request. A
$300 deposit is required and shall be refunded if all documents
are returned in good condition within ten (10) days after the
proposals are opened.

INVITATION TO BID

63
00020 - 1



10. AWARD OF CONTRACT:

A. The contract will be awarded to the lowest responsive
and responsible bidder complying with these instructions and the
Invitation to Bid, provided his proposal is responsible and it is
in the interest of the Owner to accept it. The competency and
responsibility of bidders will be considered in making the award.
The Owner reserves the right to award the contract on the basis
of any one of all bid items requested or any combinations
thereof.

B. The Owner reserves the right to require submission of
references in sufficient time to make inquiries regarding the
responsibility of the bidder before making the award, and the
right to require a recent financial statement from the bidder if
the Owner deems it necessary. , The Owner also emphasizes its
intention not to award any construction contract to a bidder
whose past performance shows his firm to be generally late in
performance of construction contracts. The ability of the low
bidder to provide the required bonds will not of itself
constitute responsibility of the bidder.

C. The successful bidder, upon award of the contract shall
be required to be licensed in accordance with the code of the
County of Fairfax, Virginia, 1976, Chapter 4, Article 7, entitled
"Business, Professional and Occupational Licensing (BPOL) Tax",
questions concerning BPOL tax should be directed to the Office of
Assessments, telephone (703) 246-2371.

D. The owner reserved the right to defer award of contract
for a period of 90 days after due date of proposals.

E. The lowest bidder is determined by the aggregate amount
of the base bid, plus any alternates accepted by the Owner.

F. A tie bid occurs when two or more bids,, plus accepted
alternates, if any, are exactly the same amount. Preference in
award of the bids will be given first to resident bidders of
Fairfax County, then to resident bidders of the Commonwealth of
Virginia. All other tie bids will be awarded by drawing of lots
in public.

G. A "responsive bidder" shall mean a bidder who has
submitted a bid which conforms, in all material respects, to the
requirements of the bidding documents.

INSTRUCTIONS TO BIDDERS 00100 - 4
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SECTION 00100 - INSTRUCTION TO BIDDERS:

1. QUALIFICATIONS OF BIDDERS:

A. Bidders are required under Title 54, Chapter 7, Code of
Virginia as amended, to show evidence of certificate of
registration before proposal may be received and considered on a
general or subcontract of $40,000 or more, or the total value of
all such construction, removal, repair or improvements undertaken
by such person within any twelve-month period is $300,000 or
more. The bidder shall place on the outside of the envelope
containing the proposal and in his proposal over his signature
the following notations: "Licensed Virginia Contractor No.

"-

2. BIDDER'S OUESTION:

A. Should there be discrepancies, omissions, conflicting
statements or questions of intent in the Specifications or on the
Drawings, the Contractor shall notify the Architect. The
Architect will welcome such inquiry and if deemed necessary by
either party, will issue a written addendum clarifying the matter
in question. If this practice is not adhered to, the Architect
then reserves the right to interpret the intent of the Drawings
and Specifications.

3. ADDENDA:

A. All addenda issued by the Architect during the time of
bidding shall become a part of the Drawings and Specifications
loaned to the bidder for the preparation of this proposal, and
shall be covered in the proposal and will be made a part of the
Contract.

4. BID SECURITY:

A. Proposals shall be accompanied by a certified or
cashier's check or a bidder's bond in an amount not less than
five percent (5%) of the amount of the proposal, made payable to
the County School Board of Fairfax County, Virginia. The
bidder's bond shall be issued by a surety company licensed to
conduct business in Virginia and shall be on the form herein
provided, or be a surety company's standard form containing the
following phrase "the Principal shall pay to the obligee the
difference not to exceed the penalty hereof between the amount
specified in said bid and such larger amount which the Obligee
may in good faith contract with another party to perform the work
covered by said bid." Said check or bond shall be given as a
guarantee that a bidder will enter into a contract if awarded the
work and, in case of refusal or failure to enter into said
contract, the check or bond will be declared forfeited to the
Owner.
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5. GUARANTY BONDS:

A. The successful bidder, simultaneously with the
execution of the contract, shall furnish a Performance Bond and a
Payment Bond each in the amount equal to one hundred percent
(100%) of the contract price. Bonds shall be on the forms herein
provided and shall be issued by a surety company licensed to
conduct business in Virginia. Cost of said Bonds is included in
the Contract Price. Additionally, the successful bidder will be
required to secure 100% performance and payment bonding for the
major subcontractors (sitework, masonry, mechanical and
electrical).

B. The Contractor is advised that all subcontractors
furnishing labor and materials under this contract in excess of
two hundred fifty thousand dollars ($250,000.00) will be required
to furnish to the successful bidder a performance and payment
bond in the amount of one hundred percent (100%) of the work
sublet to the subcontractor.

C. The Owner Reserves the right to request documentation
from the Surety Company as to its financial capabilities, past
experience, etc. In the event that the contractor's Surety
company becomes insolvent, bankrupt or in any way is incapable of
providing the services and/or security of the Performance and
Payment bonds, the Contractor shall within ten (10) days furnish
new Payment and the Performance bonds to the Owner from a surety
licensed to conduct business in Virginia. Any additional cost in
securing new bonding will be the responsibility of the
Contractor.

6. pROPOSALS:

A.' Proposals, to be entitled to consideration, shall be
made in accordance with the following instructions:

1. Before submitting a proposal, bidders must attend
the mandatory pre-bid conference at the site,
fully inform themselves as to all existing
conditions and limitations, and shall include in
the proposal, a sum to cover the cost of all items
included in the Contract.

2. Proposals shall be made in duplicate upon the Bid
Form prepared and furnished by the Architect, a
copy of which is bound herein. Proposals shall be
completed, including each and every item; bids
shall be stated both in writing and in figures.
The signatures of all persons shall be in
longhand. The complete form shall be without
erasures or alterations.

INSTRUCTIONS TO BIDDERS 00100 - 2



H. A "responsible bidder" shall mean a bidder who has the
capability, in all respects, to perform fully the contract
requirements, and the moral and business integrity and
reliability which will assure good faith performance. In
determining responsibility, the following criteria will be
considered:

1. The ability , capacity and skill of the bidder to
perform the contract or provide the service
required;

2. The ability of the bidder to perform the contract
or provide the service promptly, or within the
time specified, without delay or interference:

3. The character, integrity, reputation, judgment,
experience and efficiency of the bidder;

4. The quality of the bidder's performance on
previous contracts or services;

5. The previous and existing compliance by the bidder
with laws and ordinances relating to contract or
services:

6; The sufficiency of the financial resources and
ability of the bidder to perform the contract or
provide the service;

7. The quality, availability and adaptability of the
goods or services to the particular use required;

8. The ability of the bidder to provide further
maintenance and service for the warranty period of
the contract;

9. Whether the bidder is in arrears to the County, is
a defaulter on Surety to the County, or is
delinquent on taxes and assessments to the County;

10. Such other information as may be secured by the
Office of Design and Construction having a bearing
on the decision to award the contract, including,
but not limited to:

a. The ability, experience and commitment of the
bidder properly to plan, schedule,
coordinate, and execute the work under the
contract.

INSTRUCTIONS TO BIDDERS 00100 - 5
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b. Whether the bidder has ever been barred from
bidding or found ineligible for bidding on
any other projects.

I. Any of the three low bidders who submit more than one
(1) name for each trade on the list of subcontractors required in
48 hours may be considered to be a non- responsive /responsible
bidder. It is the firm intention of F.C.P.S. to have one (1)
bidder listed for each trade.

J. The purpose of paragraphs "G", "H" and "I" is to enable
the Director of Design and Construction to select the bid which
is in the best interests of the Fairfax County School Board. The
ability of the apparent low bidder to provide the required bonds
will not by itself demonstrate the responsibility of the bidder.

K. The Office of Design and Construction reserve the right
to require from the bidder:

1. Submission of references immediately after the
opening of the bid;

2. A list of previous and current projects worked on
by the bidder;

3. Financial statements indicating current financial
status, prepared in accordance with generally
accepted accounting principles, by a C.P.A.
licensed to do business in Virginia.

L. Any of the three (3) low bidders who submit more than
one (1) name for each trade on the list of subcontractors
required within 48 hours may be considered to be a non-
responsible/responsive bidder. It is the firm intention of
Fairfax County Public Schools to have one (1) bidder listed for
each trade.

11. SUBSTITUTIONS:

A. The name of a certain brand, make, manufacturer, or
definite specifications is to denote the quality standards of
article desired, but does not restrict bidders to the specific
brands, make, manufacturer, or specification named; it is to set
forth and convey to prospective bidders the general style, type
character and quality of article desired. Whenever in
specifications or contract documents a particular brand, make of
material, device or equipment shall be regarded as a standard.
Any other brand, make of material, device, or equipment, which,
in the opinion of the Architect or engineer is recognized the
equal of the specified, considering quality, workmanship, design
and economy of operation and is suitable for the purpose
intended, must be accepted.
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B. Substitute materials proposed as equals to materials
specified must be submitted in writing to the Architect with full
substantiating data for evaluation no later than ten (10) days
prior to bid opening. Proposed substitute materials which equal
or exceed the performance standards of the specified materials in
the sole judgment of the Architect will be included in an
"approved Substitute Materials Bulletin; to be issued prior to
the bid opening date.

12. FORM OF CONTRACT:

A. The Contract will be written on the following form:
AIA Document No. A-101 entitled "Standard Form of Agreement
between Owner and Contractor:, January 1970 Edition.

13. RETURN OF DOCUMENTS:

A. Plans and Specifications are instruments of service,
are the property of the Owner, and shall be returned in good
condition within ten (10) days after the proposals are opened.
All non-bidders shall be refunded only $100.00 per full set
returned in good condition.

14. VIRGINIA FAIR EMPLOYMENT CONTRACTING ACT:

A. During the performance of this contract the Contractor
agrees as follows:

1. The Contractor will not discriminate against any
employee or applicant for employment because of
race, religion, color, sex, or national origin,
except where religion, sex, or national origin is
a bona fide occupational qualification reasonably
necessary to the normal operation of the
Contractor. The Contractor agrees to post in
conspicuous places, available to employees and
applicants for employment, notices setting forth
the provisions of this nondiscrimination clause,
including the names of the Contracting agencies
with which the Contractor has contracts of over
ten thousand dollars ($10,000.00).

2. The Contractor, will, in all solicitations or
advertisements for employees placed by or on
behalf of the Contractor, state that such
Contractor is an equal opportunity employer;
provided, however, that notices, advertisements
and solicitations placed in accordance with
federal law, rule or regulation shall be deemed
sufficient for the purpose of meeting the
requirements of this chapter.
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minority persons; and that the primary power,
direct or indirect, to influence the
management of this entity shall rest with
minority persons or a corporation,
partnership, or sole proprietorship in which
minority persons collectively own, operate,
control and share in earnings of 51 percent
or more of such an enterprise.

(2) A minority person shall mean Black; Hispanic,
Asian or Pacific Islanders, American Indians
or Alaskan Natives; and women regardless of
race or ethnicity.

16. APPEAL OF DETERMINATION OF NON-RESPONSIVENESS OR
NONRESPONSIBILITY.

A. Any bidder who, despite being the apparent low bidder,
is determined not to be a responsive or responsible bidder for
this contract shall be notified in writing by the Director of
Design and Construction. The written notice shall state the
basis for the determination, and this determination shall be
final unless the bidder appeals within ten (10) days of'receipt
of the notice by invoking the Administrative Appeals Procedures.
If mailed, written notice shall be conclusively deemed received
upon the day following mailing'.

B. If, upon' appeal, it is determined that the Director's
decision was arbitrary and capricious, or otherwise in error, and
this Contract has yet to be awarded, the sole relief available to
the bidder shall be a finding that the Bidder is a responsive and
responsible bidder for this contract.

C: If the award has already been made and performance has
begun, the School Board, or its designee, may declare the
contract void upon a finding that this action is in the best
interest of the School Board. Where a contract is declared void,
the performing contractor shall be compensated for the cost of
performance up to the time of such declaration. In no event
shall the performing contractors be entitled to lost profits.

17. PROTEST OF AWARD OR DECISION TO AWARD:

A. Any bidder may protest the award or the decision to
award this contract by submitting a protest in writing to the
Director of the Office of Design and Construction, no later than
ten (10) days after the award, which ever occurs first; provided,
however, that no protest shall lie for a claim that the selected
bidder is not a responsible bidder.
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The Division Superintendent, or his designee, shall
provide for a hearing and the opportunity to present pertinent
information, and shall issue a written decision containing
findings of fact. These findings of fact shall be final and
conclusive, and shall not be set aside unless the same area is
fraudulent or arbitrary or capricious, or so grossly erroneous as
to imply bad faith. A bidder may not institute legal proceedings
until all administrative remedies provided for herein have been
exhausted.

19. The Contractor will comply with the Fairfax County
Construction's Safety regulations adopted by the Fairfax County
Board of Supervisors which is incorporated by reference into
these documents.

END OF SECTION 00100
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1.06 The Contractor shall substantially complete the project as
called for in Section 01010, Summary of Work. It is the intent
Apf the Owner to assess liquidated damages in the amounts shown on
the Proposal Form and as indicated in Section 01010 in the event
this schedule is not met.

THE COUNTY SCHOOL BOARD OF FAIRFAX COUNTY, VIRGINIA

Kohann Whitney
Chairman

Dr. Robert R. Spillane Thomas F. Hanton
Superintendent Director, Design and

Construction Services

1.07 Contract documents including Drawings and Specifications
will be placed on file at the following locations:

Dodge Reports
8728 Colesville Road
Silver Spring, MD 20910

Construction Today
7325 Steel Mill Drive
Springfield, VA 22150

Construction Market Data
P.O. Box 1260
Landover, MD 20785

Valley Construction News
Route 4, Box 326-A
Charlottesville, VA 22901

Builders Exchange Association
of Virginia

3207 Hermitage Road
Richmond, VA 23227

Plan Room, Inc.
Richmond, Virginia

END OF SECTION 00020
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')CATION:

ATE:

TIME:

*FACTORS EVALUATED:

INSTRUMENT:

MONITORING LOCATIONS:

NUMBER OF
MONITORING LOCATIONS:

RENOVATION INSPECTION
FAIRFAX COUNTY PUBLIC SCHOOLS

Office of Administrative and Risk Management Services

Chantilly High School

11/5/91 (Tuesday)

11:20 AM - 12:45 PM

Particulates, Aerosol/Surface Dust/Odor/Chemical Contaminants

Casella AMS950 (Particulates)/Photovac Microtip

See Attached Map

15

MONITORING RESULTS

LOCATION

AEROSOL
PARTICULATES

mg /m, SURFACE DUST
ODOR
LEVEL

CHEMICAL
CONTAMINANTS

(PPM)

-

COMMENTS

1 0.02 NONE NONE 0

-
'Active
Construction Area

(A) Painting
Activity

Tile(B)
Installation

(C) Pipe
Installation

(D) Mechanical
System
Installation

(E) Floor Finishes

(F) Roofing

(G) Road
Surfacing

(H) Locker Tops

(1) Construction
Entrance

2 0.04 SLIGHT (H) NONE 0

3 0.02 NONE NONE 0

4 0.03 NONE NONE 0

5 0.04 SLIGHT (H) NONE 0

6 0.03 NONE NONE 0

7 0.05 NONE SLIGHT (A) 0

8 0.03 SLIGHT (I) NONE 0

9 0.05 SLIGHT (I) NONE 0

10 0.03 NONE NONE 0

11 0.01 NONE NONE 0

12 0.03 NONE NONE 0

13 0.02 NONE NONE 0

14 0.02 NONE NONE 0

15 0.02 NONE NONE 0

Explanatory Notes:

1. The American Conference of Governmental Industrial Hygienists adopted 10 mg/m3 as the threshold limit value (TLV) for
aerosol particulates not otherwise classified. FCPS uses 0.5 mg/m3 as its action level which is 1/20 of the adopted TLV.
Anytime aerosol particulate levels exceed 0.5 mg/m3 outside the construction area, corrective action is initiated immediately.
In areas of continuous occupancy, corrective action is taken anytime the particulate level exceeds the range normally found
in a similar facility not undergoing renovation.

2. The word "none" is used to indicate that no excessive surface dust was found on floors or furnishings in the evaluated areas.
iAnytime excess surface dust is found outside the construction area, corrective action is initiated immediately.

3. Odor levels are based on the sensory perception of the person conducting the inspection and interviews with building
occupants. Anytime the odor level reaches unacceptable intensity or character outside the construction area, corrective action
is initiated immediately.

. Indoor air monitoring is conducted using a photoionization detector to ensure the integrity of the construction procedures
used to prevent the migration of chemical contaminants from the construction area. When air contaminant levels exceed
those normally found in ambient air, corrective action is initiated immediately.

/4 R-R Form 5
8/91
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